Development Review Team: February 23, 2009

Planning Board Projects — Post Meeting

A. Projects under development

1.

Adam and Eve Estates — Lyman Street — No Change since January 2009 meeting
Number of Building Lots: 9

Percent Infrastructure Completed: 78%; Percent Housing Units Completed: 22%
Significant Issues: None known at this date

Performance Guarantee: $59,000 Letter of Credit

Description/Comment: The subdivision involves 9 new single-family building lots
with 1 lot addressed to Lyman Terrace and 8 lots addressed to a new street “Apple
Road”. The developer has installed the drainage, water lines, and sewer lines. The
base of the road has been completed. A sidewalk is to be installed on one side of
Apple Road, but not on Lyman Terrace.

The Planning Board is holding a Letter of Credit in the amount of $59,000. This
amount was based on an estimate of approximately $53,000 from the DPW,
notification by District One Water Superintendent that a fence has yet to be restored,
an estimate of the street tree costs, and a contingency. Two (2) houses have been
completed and occupied. Construction of a third house is underway.

The Conservation Commission and DEP have noted that there are sediment control
issues which must be addressed by the developer. These have apparently been
partially addressed. At the April 28" meeting, Janice Stone indicated that there were
some issues related to the house that was sold. These issues need to be resolved.

The Conservation Commission Order of Conditions was extended through 2011.

Comments at February 2009 meeting: The Conservation Commission Administrator
indicated that there remains a problem with the fence which was installed without
approval.

Mountainbrook — Mountainview Street and Westbrook Road - No Change since
January 2009 meeting

Number of Building Lots: 52

Percent Infrastructure Completed: 45%; Percent Housing Units Completed: 13.5 %
Significant Issues: None known at this date

Performance Guarantees: The Planning Board holds several Performance
Guarantees on this project:

a Letter of Credit for the detention basins,

a $300,000 Tri-Party Agreement on Phase 1,

a $132,000 Tri-Party Agreement on a portion of Phase 2, and
two Covenant Agreements on differing portions of Phase 2
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Note: The Covenant Agreements do not permit any construction on the lots in Phase
2.

Description/Comment: The subdivision involves two new roadway systems: Red
Bridge Lane and Lyon Green. Red Bridge Lane (with 33 single-family building lots)
is located and accessed off Westbrook Road while Lyon Green (with 19 single-family
building lots) will be located and accessed off Mountainview Street. Phase 1 of the
development incorporates all of the Red Bridge Lane roadway system and is currently
the site of all of the house construction. Phase 2 will incorporate all of the Lyon
Green roadway system.

The developer has installed all of the utilities inclusive of drainage for Phase 1. Only
a preliminary clearing of the right of way and some utility work has been undertaken
on Phase 2.

The Planning Board has extended the Special Permit for two (2) years in accordance
with the original decision adopted by the Board. Seven (7) houses appear to be
completed and occupied. Three (3) houses (including the house at 37 Westbrook
Road) appear to be nearly complete with two of them available for purchase. Two (2)
additional houses are at various stages of construction but not near completion.
Several additional lots were previously cleared, but no construction has begun on
those lots.

The Tree Warden identified three pre-existing trees which were “declining/dead” in
late August and recommended that the trees be removed. According to the developer,
they have removed those trees and plan to plant trees in front of all “completed”
houses in the Spring 2009. The delay until Spring 2009 for planting of the trees is on
the advice of their arborist.

The “bridge” from Westbrook Road sustained a “wash out” on the sideslope over the
weekend of October 25-26. Marion Excavating restabilized the slope and made
drainage improvements. They indicated that the problem was caused by a substantial
blockage of the inlet by leaves.

The Town Engineer has stated that “the repair is acceptable. However, DPW will
perform final inspection for all substructures and utilities including sewer, drain,
culvert and bridge. At which point, DPW will notify Planning Board of any
corrective action or third party review that is required prior to placement of final top
course pavement.” The Conservation Commission Administrator has indicated that
the Commission will need to approve a revised plan for the bridge.

Comments at February 2009 meeting: Several departments reported that 3-4
additional houses have been sold.



3. Shadowbrook Estates — Baker Street - No Change since January 2009 meeting
Number of Dwelling Units: 36
Percent Infrastructure Completed: 98%; Percent Housing Units Completed: 89%
Significant Issues: Retention Basin
Description/Comment: This development involves the addition of 36 new
condominium dwellings (in 18 duplexes) to the Shadowbrook Estates development
which began in the 1980°s. No additional dwellings are anticipated to be added to
Shadowbrook Estates once this phase is completed.

The developer has installed all of the utilities inclusive of the drainage system.
Thirty-two (32) units are completed and four (4) are substantially finished.

Issues regarding this project: More plantings may be necessary to address the
Conservation Commission’s concerns. Additionally, the retention basin is not
draining as it should. The Conservation Commission Administrator has sent an email
to the developer regarding the condition of the retention basin.

The developer has provided a revised drainage report which is based on the actual
soils of the site as opposed to the original study which relied upon the Hampshire
County Soils Survey. This new report shows that the “pre-development” drainage
volumes were significantly higher than the original estimate.

The Conservation Commission will be considering a request to modify the Order of
Conditions. The Planning Board may require a modification of the Special Permit.

Comments at February 2009 meeting: The Conservation Commission Administrator
stated that the Conservation Commission continues to consider the various reports
regarding the proposed modification plan.

4. Pettengill Office/Condominium Project — Newton, Camden, and Lyman Streets — No
Change since January 2009 meeting
Number of Dwelling Units: 6 __and an office building
Percent Infrastructure Completed: _100%; Percent Housing Units Completed: 67%
Significant Issues: None known at this date
Description/Comment: This project included construction of 6 new condominium
dwellings (in 3 duplexes) and a new bank/office building. To date, the developer has
installed the entire infrastructure including the utilities and drainage. The bank/office
building has been completed. Four of the condo units appear to be completed and
three have been sold and occupied. It is unknown whether the developer will build
the additional 2 dwellings.

Comments at February 2009 meeting: None.



5. Oakley Estates — Dino Marinello — Lathrop Street — No Change since January 2009
meeting
Number of Building Lots: 6
Percent Infrastructure Completed: _100%; Percent Housing Units Completed: .67%
Significant Issues: None known at this date
Performance Guarantee: The Planning Board set the new Performance Guarantee at
$19,000. Accordingly, the developer has been requested to provide a new Letter of
Credit in this amount.

Description/Comment: This project includes development of 5 new single-family
building lots (a pre-existing house was renovated and left on a separate lot) and
construction of Oakley Drive. To date, the developer has installed all of the utilities,
drainage, and completed the base course of the roadway. Three (3) new houses have
been completed and the renovations of the existing house have been completed. A
fourth house is under construction. Thus, one lot remains to be built upon.

Comments at February 2009 meeting: The Conservation Commission
Administrator reported that developer has requested a Certificate of Compliance.

6. Stonybrook Village Residential — Phase I & II — Newton Street opposite White Wing
(32 new condominium units in Phase I and 4 new condominium units in Phase II) —
No Change since July 2008 meeting
Number of Dwelling Units: 36
Percent Infrastructure Completed: 20%; Percent Housing Units Completed: 2.8%
Significant Issues: None known at this date
Performance Guarantee: The Planning Board holds an Irrevocable Standby Letter
of Credit in the amount of $95,000 for the drainage improvements.
Description/Comments: This development consists of 36 condominium dwellings, to
be constructed in either in a “quad” arrangement or duplexes. Some of the utilities
and roadway improvements have been completed.

To date, the developer has completed and sold all four units in one of the quads. The
second quad is substantially constructed and a duplex is also under construction.

Comments at February 2009 meeting: None.

7. Park Avenue Extension — Homes By LeBlanc — eastern terminus of Park Avenue —
Definitive Subdivision (1 new building lot) — No Change since December 2008
meeting
Number of Building Lots: _1
Percent Infrastructure Completed: 85%; Percent Housing Units Completed: 100 %
Significant Issues: Replacement of some trees. When will the “As-built” plans be
submitted?




The Town holds a $33,000 Letter of Credit. While a $7,000 Letter of Credit was
submitted subsequently, the Planning Board was never requested to reduce the
Performance Guarantee.

Description/Comments: This subdivision involves the “completion” of a portion of
Park Avenue in that Park Avenue was originally to be constructed as a “thru” street.
However, that is not feasible and the developer of this project is creating one new
single-family building lot and providing a “turn around” at the end of the roadway
where none previously existed.

The roadway and utilities including drainage have been completed. The house has
been completed. However, “as-built” plans for the roadway need to be completed
and submitted.

The developer’s bank has submitted a new Letter of Credit in the amount of $7,000
based on a verbal estimate from their contractor and the DPW. The Planning Board
has not reduced the Financial Guarantee to this amount since a formal request has not
been submitted or reviewed by the departments.

Departments have raised some issues that need to be resolved: plantings in buffer
zone and water concerns.

At the April 28™ Meeting, Janice Stone stated that the developer needs to do some
additional plantings and reseed a portion of the disturbed area.

Comments at February 2009 meeting: The Conservation Commission Administrator
reported that she is still waiting for the list of the additional plantings and for the
weather conditions to allow verification of the plantings. She also noted that the
developer has indicated he will have the plantings flagged.

. Annafield Estates — Stewart Street - No Change since December 2008 meeting

(4 new building lots)

Number of Building Lots: 4

Percent Infrastructure Completed: 80%; Percent Housing Units Completed: __0%
Significant Issues: None.

Performance Guarantee: The Planning Board holds an Irrevocable Letter of Credit
in the amount of $41,500 which expires November 13, 2008

Description/Comments: This subdivision involves the extension of Stewart Street by
creation of 4 new single-family building lots around a new cul-de-sac. Site work has
begun on one of the houses. All of the utilities and drainage systems have been
installed and the base course of the roadway has been completed.

SHELD has provided a street lighting plan which was referred to the Town
Administrator for approval.



The Planning Board has reduced the Letter of Credit to $21,700 based on the
following figures from the various departments:

DPW - $18,471

SHELD $0

Water Department - $ 0

Tree Warden - $ 1,200

Contingency - $ 2,029 (approximately 10%)

The Conservation Commission Administrator has indicated that the builder
encountered substantial, high ground water in excavating for the first house.
Therefore, the builder will have to drain into wetlands which feed into Buttery Brook.

Comments at February 2009 meeting: There was discussion as to how and where
the dry well is to be installed.

Granby Road Condominiums — Jacob’s Edge/Home Improvement Associates, LLC —
Granby Road @ Lorraine Avenue — Special Permit/Form H Plan

Number of Dwelling Units: 25

Percent Infrastructure Completed: _10%; Percent Housing Units Completed: 0.00%
Significant Issues: Status of the Buffer along the western portion of the property.
Performance Guarantee: The Planning Board holds a Letter of Credit in the amount
of $155,000 for the drainage and related improvements. The amount of the LOC is
10% above the amount recommended by the Town Engineer. The LOC is limited to
drainage work.

Description/Comments: This project involves construction of 25 new condominium
dwellings in a combination of duplex and triplex arrangements. The developer has
“cut” the driveway for a portion of the development and installed a portion of the
utilities including a detention basin. The Special Permit for this project was granted
(subject to numerous conditions) on March 3, 2008 and the decision was filed with
the Town Clerk on March 19, 2008. No appeal was filed.

The developer has largely cleared the site of trees and loam. A “temporary” detention
basin was dug without Planning Board authorization or notification as a means of
mitigating the impact of the heavy rains and the removal of all of the vegetative
covering.

Construction is underway for the first two duplexes to be constructed. There have
been concerns and objections voiced about work in the “buffer” zone adjoining the
houses on Lorraine Avenue.

At their December 8, 2008 meeting, the Planning Board approved a
“timing/clarification” plan regarding the installation of the buffers. This plan includes
immediate installation of some pvc fencing as part of the western buffer. Pursuant to
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this plan, the developer has installed the 140 feet of fencing along a portion of the
western buffer.

The developer does not expect to obtain the first Certificate of Occupancy until
Spring 2009.

Status: Planning Board granted Special Permit approval at its March 3, 2008 meeting
subject to various conditions including a reduction from 28 units to 25, increased
buffers, and increased setbacks. A decision was filed with the Town Clerk on March
19, 2009. No notice of appeal was filed within 20 days.

The plans were revised to remove all utilities and drainage work from the required
buffer area. At its July 14, 2008 meeting, the Planning Board approved the revised
plans including the buffer and landscaping plans.

The “access drive” will be known as “Jacob’s Way”.

Comments at February 2009 meeting: The Conservation Commission Administrator
noted that she had received email inquiries about the deposition of snow onto the
property. She reviewed the site and determined that the snow was not deposited in the
area subject to the Conservation Commission jurisdiction. The Public Health Director
indicated that the snow piles were not deemed a health hazard at this time. The Town
Planner indicated that hauling in of snow did not violate the Zoning Bylaw although
hauling of dirt or rock to alter the grade could constitute such a violation. Several
persons reported that one of the condos had sold; however, this was not confirmed.

Mount Holyoke College Kendall Hall Expansion — Silver Street - Site Plan Review —
No Change since January 2009 meeting

Size of Building Addition: _6,000 square feet

Percent Infrastructure Completed: _ %

Significant Issues: None at this time.

Performance Guarantee: None required.

Status: The Planning Board granted the plan review approval subject to conditions at
its September 5, 2007 meeting. There is not an appeal period on Site Plan Review.
MHC plans to begin the work in the summer of 2008.

Construction has continued on the structure.
Comments at January 2009 meeting: None.

Houle Welding & Fabrication Warehouse-East Street — Site Plan Review — No
Change since January 2009 meeting

Size of Building: _2,550 square feet

Percent Infrastructure Completed: _ %

Significant Issues: None at this time.

Performance Guarantee: None required.
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Status: Planning Board granted Site Plan Review approval on March 17, 2008 subject
to several conditions. The Planning Board approved modification of the decision to
allow the applicant to increase the building size by 42% in terms of floor area.

The building appears to be substantially completed. Trees have been installed along
the southern perimeter and a new fence appears to have been constructed along the
northern property line.

Comments at February 2009 meeting: The Building Commissioner indicated
additional drainage work remains to be completed.

Park Avenue Extension — Murphy Subdivision — western terminus of Park Avenue —
Definitive Subdivision (1 new building lot) — No Change since January 2009
meeting

Number of Building Lots: _1

Percent Infrastructure Completed: _0%; Percent Housing Units Completed: _ 0 %
Significant Issues: None at this time.

The developer has connected the detention basin drain line to the Town’s stormwater
system. The Town Engineer has noted that additional grading is to be undertaken to
ensure that ponding does not occur on the property or the abutting properties as a
result of the work on the detention basin.

Performance Guarantee: The Planning Board holds a Covenant Agreement which
precludes regulates the timing of the improvements and precludes occupancy until all
improvements are completed.

Comments: Planning Board granted approval with conditions on September 27,
2006. Two appeals are pending in Land Court at this time.

The Planning Board has granted approval of several minor modifications of its
September 27, 2006 decision as they relate to the ownership, use, and maintenance of
the proposed roadway extension. The most recent modifications were granted at the
November 19, 2007 Planning Board meeting.

The Planning Board signed decisions modifying the original September 27, 2006
decision. The modifications generally relate to ownership, maintenance, and access to

the proposed extension.

The Planning Board has endorsed the revised plans which have been recorded at the
Registry in Northampton.

Comments at February 2009 meeting: None.
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Knight’s Machine and Tool Expansion — Industrial Drive — No Change since
January 2009 meeting

Size of Building: 7,440 square feet (addition)

Percent Infrastructure Completed: _0 %

Significant Issues: None at this time.

Performance Guarantee: None required.

Status: The Planning Board granted approval of the Site Plan on August 11, 2008.
No appeal is provided for a Site Plan Review.

Comments: The building is under construction with the frame substantially
completed.

Comments at February 2009 meeting: None

Faginski Flag Lot Special Permit — 63 Washington Avenue — No Change since
January 2009 meeting

Number of Building Lots: _1

Percent Infrastructure Completed: _0%; Percent Housing Units Completed: _ 0 %
Significant Issues: Strict conformity to the endorsed plans due to the litigation Status:
Performance Guarantee: None required since this project involves construction of a
single-family residence and does not involve a subdivision. However the Board’s
approval was conditioned upon certain landscaping plantings to be installed prior to
occupancy of the residence.

The Planning Board granted approval of the Special Permit with conditions on
September 22, 2008. No appeal has been filed.

At the January 5, 2009 meeting, the Planning Board endorsed the ANR Plan which
created the new lot.

Comments at February 2009 meeting: None.

Beers & Story Funeral Home — Parking lot expansion — No Change since January
2009 meeting

Size of Building: _No building to be constructed, but parking area would
accommodate at least 22 parking spaces, possibly 30.

Percent Infrastructure Completed: _98 %

Significant Issues: Requires approval by the Conservation Commission..
Performance Guarantee: None required.

Status: The Planning Board granted approval of the modified Site Plan and
modification to the Special Permit on November 10, 2008. No appeal is provided for
a Site Plan Review.

The parking lot is substantially complete. However, the Planning Board approval
requires installation of additional landscaping. Additionally, it has been reported that
the owner intends to install more lighting.
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Comments at February 2009 meeting: None.

Mount Holyoke College Boat House — Ferry Street — Section 3 Plan Review — No
Change since January 2009 meeting

Size of Building: .

Percent Infrastructure Completed: _ %

Significant Issues: None known at this time..

Performance Guarantee: None required.

Status: The Planning Board granted the plan review approval based on a revised site
plan. The Board of Health has questioned the retention basin. The consultant has
provided the Board of Health with calculations as to the time that the “rain garden”
will take to drain — 52 hours. This information has been forwarded to the Town
Engineer for review.

The Board of Health has approved the project based on the supplemental information.
The Conservation Commission approved the project except for aspects related to the
dock. The DEP is now conducting its review including the public comment period.

The applicant and HG&E have filed with the Federal Energy Regulatory Commission
to exclude the subject property from the Project Boundary. The Town has supported
this request but does not support expanding the Project Boundary to include unrelated
land owned by the Town.

FERC has issued an order amending the Project Boundary and approving this project
without requiring any compensatory addition to the Project Boundary.

Mount Holyoke College is beginning work to install temporary trailers for use on the
property.

Comments at February 2009 meeting: The Building Commissioner indicated he has
issued a permit for the “deck” on the site. The Public Health Director noted that the
plans have changed since originally reviewed by the Board of Health. Therefore,
Mount Holyoke College needs to submit copies of the most current plans for their
review. She also noted that a perc test needs to be performed for the proposed
detention basin.

Projects approved by Planning Board, but not initiated

Stonybrook Village Commercial — Newton Street opposite White Wing — No Change
since July 2008 meeting

Status: (See “Stonybrook Village Residential” above.) No progress has been made on
the commercial component. The developer has indicated that the commercial
component is being marketed and several parties have expressed interest in the site.
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Comments at February 2009 meeting: Several persons reported that there appears to
be some interest in the site.

. Dry Brook Village — Hadley Street and Sullivan Lane opposite Pearl Street - (36 new
condominium units) — No Change since July 2008 meeting

Status: The developer has obtained the necessary approvals of the wastewater
treatment system. At the developer’s request, the Planning Board has granted a one-
year extension of the Special Permit approval. This Special Permit approval,
including the extension, expires April 2009.

Comments at February 2009 meeting: No change in the project. The Town Planner
noted that granting of a new extension would likely require a new public hearing
process.

. Lower Riverside Park/HG&E — Main Street — Earth Removal — No Change since
January 2009 meeting

Status: Planning Board granted approval on September 27, 2006. An earth removal
permit was required for this project since the project involves alteration of grades and
no building permit is involved with this project.

While the applicant submitted a revised plan and Mass. NHESP approved the project,
that plan and approval did not address vista pruning. The Intervenor Status
Committee reviewed the revised plan and met with the project consultant to clarify
aspects of the plan.

The Conservation Commission approved the plans at its December 17, 2007 meeting.

HG&E has filed an appeal of the Commission’s Order of Conditions. DEP has sent a
request for a substantial amount of information and documentation from HG&E.

A MEPA review was conducted as part of the DEP consideration of the appeal. An
on-site MEPA meeting was undertaken on Wednesday August 20, 2008.
Subsequently, the EOEEA determined that a formal Environmental Impact Report
was not required. However, HG&E must undertake additional studies to address
concerns raised during the MEPA review.

HG&E submitted a request to FERC to extend the deadline for completion of the
Lower Riverside Park and Gatehouse Park until the end of 2009 due to delays in the
State permitting of the Lower Riverside Park and delays in the Texon Building. The
FERC has granted the request by HG&E.

Comments at February 2009 meeting: No change in the project. The project is
awaiting DEP action on the HG&E appeal. The Conservation Commission
Administrator noted that the DEP was still awaiting a final bit of information required
by the Massachusetts Historical Commission.
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4. Ethan Circle Subdivision — Hadley Street — Preliminary Subdivision Plan — No
Change since July 2008 meeting
Status: The Planning Board granted approval of the Preliminary Plan at its May 9,
2007 meeting. The decision was filed with the Town Clerk on May 11, 2007. There is
no appeal period for a Preliminary Subdivision Plan. The developer is to prepare a
Definitive Plan submittal based on the conditions stated in the Preliminary Plan. A
Definitive Plan submittal is anticipated in the near future.

The prospective developer has apparently been doing soils tests on the site. It was
noted at the last meeting that District #2 Water Department will require that the water
system be looped. Apparently, the developer has had trouble getting and engineer to
design the looped water system.

The Town Planner met with the developer briefly in early December and was
informed that the developer is intending to proceed with the project, but not at this
time due to the market conditions.

Comments at February 2009 meeting: Several people noted that if the developer
sold off a portion of the property equal to the proposed rear lots, then the developer
could scale back some of the improvements typically required.

5. Cree’s Landing Subdivision — Washington Avenue — Preliminary Subdivision Plan
(one new building lot) — This Project has been replaced by the Faginski Flag Lot
Special Permit

6. Stony Brook Child Care Center Expansion — Stanton Avenue — Site Plan Review
Expand the existing facility and convert it into the Gorse Child Center.
Status: The Planning Board granted the Site Plan Review on December 22, 2008.

Comments at February 2009 meeting: No change in the project.

7. Pocket Wireless — 3 applications for Special Permits at the following locations:
» Fire District #1 water tank at 10 Industrial Drive,
» Fire District #1 water tank at 14 Mulligan Drive, and
» Mount Holyoke College Library

Status: The Planning Board granted the Special Permits at its February 9, 2009
meeting.

Comments at February 2009 meeting: Fire District #1 Board of Water
Commissioners is considering awarding an RFP for the two water tank projects.

8. Pat Springs ANR Plans — Riverlodge Road
Number of Prospective Building Lots: 18
Next Public Hearing Date: None — No public hearing allowed on an ANR Plan
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Deadline for Departmental Comments: None — Departmental comments not
solicited for ANR Plans

Significant Issues: As an Approval Not Required (ANR) Plan pursuant to State Law —
Chapter 41, Sections 811 and 81P, the Board was limited to reviewing and
determining whether the prospective lots have adequate frontage on a public way.

Status: At its January 26, 2009 meeting, the Planning Board voted 4-0 to endorse the
two ANR plans. The Board members determined that the applicant had sufficiently
demonstrated that the existing roadway is suitable and adequate for the proposed
development.

Comments at February 2009 meeting: No change in the project.

. Projects pending before Planning Board

Danielle A. Robertson Home Occupation — 12 Canal Street

Request to operate a home office/studio for a pet services business and a
commissioned art studio.

Next Public Hearing Date: January 26, 2009

Deadline for Departmental Comments: February 23, 2009

Anticipated Date of Decision: February 23, 2009

Significant Issues: The Public Health Director and Animal Control Officer have
expressed concerns about the keeping of animals (for grooming or through rescue
efforts) in the residence.

Status: Pending departmental comments, public hearing, and Planning Board
decision. A decision has been drafted for the Board’s consideration on February 23,
2009 which would grant approval but limit the use to that of an office — as proposed
by the applicant.

Terri Hazzard Professional Business — 157 Willimansett Street

Request to operate a professional business — pet grooming service.

Next Public Hearing Date: March 9, 2009

Deadline for Departmental Comments: March 23, 2009

Anticipated Date of Decision: March 9, 2009

Significant Issues: The Animal Control Officer expressed concerns about the keeping
of dogs on the property due to previous experience where such activities resulted in
complaints regarding barking dogs.

Status: Pending departmental comments, public hearing, and Planning Board
decision.

. Projects anticipated to be submitted for Planning Board Review

Granby landfill expansion (Special Permit) — An application for this project is
expected to be submitted by the end of March. The consultant has inquired as to the
applicability of the Stormwater Management Bylaw to the project.
Multi-family/condominium units — Route 33 @ Granby Road. Planning Board held
Informational meeting with prospective applicant as part of the October 20, 2008

13



Planning Board meeting. — It was reported at the meeting that the site was
apparently being surveyed last week.

Self-Storage Facility Expansion — East Carew Street — Ken LeBlanc — Site Plan
Review — It was reported that this potential project is not proceeding at this time.

St. Patrick’s Church Parking Lot expansion. Departmental meeting with project
engineer was held January 26, 2009. Based on the Conservation Commission
Administrator’s follow-up discussions with a DEP representative, it does not appear
that the “riverfront” will significantly impact this property.

South Hadley landfill expansion — It was reported that there is a proposal for a
vertical expansion of the landfill. Meeting attendees discussed issues restricting the

E. Other Projects of Interest
1.

ultimate height of the landfill.
2.

b

e

South Hadley Falls development interest (concerns about the floodplain impacts,
Texon, Michael’s Market, local expansions) — The Conservation Commission
Administrator noted that the Order of Conditions for demolition of the Texon
building is to expire within a few months. It was suggested that any extension
should be tightly restricted.

Earl Bagg Property on Ferry Street — In litigation

Ledges Golf Club - Status of Club House, Water Withdrawal Permit/Water Quality
issues, etc. —

Toth Property — Land has been purchased by the Town. —

New Community Development Block Grant application. — The application has been
submitted.

East Street (311-317) — Drainage issues. —

South Hadley Veterinary Clinic signage — 511 Newton Street — The clinic obtained a
permit for, and installed, new illuminated signage in violation of the Zoning Bylaw
and the conditions of the Planning Board’s prior approval of the Site Plan for this
facility. The Town Planner has noted that the company has not sent any further
information to the Planning Board and the Board members are concerned that the
sign does not conform to the conditions of the Board’s approval.

Stormwater Management Bylaw.

F. New Regulations
1.
2. Trench Regulations.
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02-23-09

Department/Board/Agency | Representative Attendance
Board of Health Sharon Hart Present
Building Commissioner Steve Reno Present
Conservation Commission Janice Stone Present
DPW Jim Reidy Excused
DPW Town Engineer Yem Lip Not Present
Fire District 1 — Fire Bill Judd Present

Fire District 1 - Water Jeffrey Cyr Present

Fire District 2 - Fire David Keefe Present

Fire District 2 - Water Mark Akin Present
SHELD Wayne Doerpholz or Andy Orr | Not Present
Town Planner Richard Harris Present
Town Administrator Barry Del Castilho Excused
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